

REPUBLIC OF MAURITIUS
(Agricultural Marketing Board)

Indicative Procurement Plan for Financial Year 2016
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: January 2016		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	PABX	The existing system of the PABX system at the AMB is quite old and often problems crop up with the telephones and connection lines. After Sales service by Mauritius Telecom is quite limited as the present system is no longer available at the MT.	February 2016
2	Supply and commissioning of one set of weighing, packing and labelling machine with accessories	As part of AMB's Reform programme, VRS was granted to some 4 female labourers who were mainly involved in sorting and packing of produces. An Expression of Interest exercise has been launched in 2015 and Management believes that the tender will be awarded in 2015. This weighing, packing and labelling machine will save cost and ensure that sufficient	Tender launched in November 2015. Evaluation in process.
3	Replacement of roof sheets in Voliere store	Consultant is actually working on the project.	Consultant is working on the project. February 2016
4	Asphalt of Access road to Administration section of the AMB	The access road is in a deplorable state. The work shall include excavation, levelling, scarification of existing road due to extent of damage. This will imply supply, laying and multiple compacting of 200 mm crusher run and hard core materials.	Consultant is actually working on the project. January 2016

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

Last Updated: January 2016		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
5	Waterproofing in onions store & loading bay-Moka	The waterproofing need to be replaced completely as decided in 2015.	Consultant will work on the project. March 2016
6	Fixing of tiles at Moka -Admin Building	The present flooring is damaged due to wear and tear.	Consultant is actually working on the project. February 2016

Date: 14th January 2016

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*