REPUBLIC OF MAURITIUS

(Agricultural Marketing Board)

Indicative Annual Procurement Plan

(PERIOD: JULY 2018 TO JUNE 2019)

Last Updated:	To be updated a	t least every six months			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate Rs (M)	Procurement Method to be used	Expected Date of launching of Bid
1	WORKS	Replacement of Condensors at Moka	7.000	DP	MAr-18
2	WORKS	Replacement of Cold Room Doors at Airport & Fanfaron	2.000	RB	Sept-18
3	WORKS	Purchase of Two forklifts stores	5.000	RB	Mar-18
4	WORKS	Forklift Batteries	0.600	RB	Jul-18
5	GOODS	Spare parts for Compressors - Trou Fanfaron	0.600	RB	Oct-18
6	GOODS	Spare clipper for packing machine stores	3.000	DP	Oct-18
7	SERVICE	Veritas Backup Exec solution with backup device for backup and restore of specific files	0.800	RB	Apri-18
8	SERVICE	Point Of Sale Terminal Automation -Retail shop	0.300	RB	Jun-18
9	SERVICE	Document Management System(DMS)-Archiving & Indexing of Registry files	1.500	RB	Aug-18
10	SERVICE	Upgrade to Navision 2016	0.800	DP	Mar-19
11	SERVICE	Purchase & Implementation of Business Intelligence Tool (BI) for reporting purposes	0.500	DP	Mar -19
12	SERVICE	Offsite Hosting of VM	0.250	RB	Jun-18
13	SERVICE	GPS on AMB Transport (4)	0.200	RB	Mar-19
14	Goods	Purchase of Pcs (Laptops)/Printers/Scanners	0.500	RB	Mar-19
15	SERVICE	Office Furniture and Fittings for all departments	0.365	RFQ	Jun-18
16	GOODS	Attendance Devices for Human Resource Department	0.075	RFQ	Jun-18
17	GOODS	Photocopier (1)	0.125	RFQ	Feb-19

Last Updated:	To be updated at least every six months						
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate Rs (M)	Procurement Method to be used	Expected Date of launching of Bid		
18	GOODS	Fax Machines	0.015	RFQ	Oct-18		
19	GOODS	One Bulk Filing System for Registry	0.100	RFQ	Apr-18		

Date: 26 March 2018

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.