

**REPUBLIC OF MAURITIUS
AGRICULTURAL MARKETING BOARD**

FORM B

Indicative Procurement Plan for Financial Year 2021/22
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1	WORKS	Upgrading and Construction AMB Entrance, Gate/Weighbridge posts and Onion Shed	July 2021
2	WORKS	Renovation Works at Moka Head Office	November 2021
3	GOODS	Construction of a Club House between Officer's Mess Room and Voliere	January 2021
4	GOODS	New Compressors	December 2021

Date: 10th May 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.